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1 84210/84290 7826/9072 04-06249-01 Greenville DMV/SHP No - 0-25% 589,100 Receipts
$10,343,959

Yes On budget Bids were opened with the low bid being well within budget.

4 84210 7826 11-09078-01 Swan Quarter Comfort Center/Operations Center 

and Dormitory - Ferry

No - Complete Jun-18 3,330,300 Receipts
$3,846,100

Yes On budget Shelby Scales said to send final pay app to Cadet and close the 

contract.  If he wishes to pursue claims, he can later.

9 84210 7826 13-10060-01 Asheville MultiUse Office - DOH 13 No Construction Drawings (CD) May-17 34,400 Receipts
$1,967,035

- Conference call last week.  Division 13 will not be adding funds, 

the building will be reduced and then bid.

12 84210 7826 16-12916-01A Lumberton Equipment Shop - DOH 6 No - 50-75% Jul-19 2,197,000 Receipts
$3,040,600

Yes On budget Construction issues with masonry and steel erectors have been 

ongoing.  A new project superintendent is now in place.

13 84210 7826 00-17944-000 Newland Maintenance Office/Assembly Building - 

DOH 11

No Schematic Design (SD) 34,000 Receipts
$839,500

No Over budget On hold.

14 84210 7826 16-14194-01A Winfall REU Warehouse No Design Development (DD) 74,000 Receipts
$696,000

Yes Over budget Yes David Varel will be project manager.  Had meeting with designer 

last week and will begin making changes per owner request.

15 84210 7826 15-12499-01A Castle Hayne Multi-Unit Facility - DOH 3 No - 50-75% Aug-19 1,409,200 Receipts
$1,754,000

Yes On budget GC still behind schedule but progress is being made.  At least two 

subs have complained about lack of payment.

17 84210 7826 16-12991-01A Equipment Shop - Rosman No Construction Drawings (CD) 236,000 Receipts
$1,577,906

Yes On budget CD phase has been submitted to SCO for review.

18 84210 7826 14-11279-01A Equipment Shop - Wagram No - Complete Apr-19 2,474,000 Receipts $2,298,690 Yes Over budget Building looks good overall and is very near completion.

20 84210 7826 12-09859-01A Greenville Equipment Shop - Design - DOH 2 No - 25-50% 5,500,000 Receipts $8,683,000 Yes On budget Project is going well.

25 84210 7826 17-17905-01A Swan Quarter Equipment Office/Shop - DOH 1 No Design Development (DD) 36,400 Receipts
$1,200,000

Yes David Varel will be project manager.  Had meeting with designer 

last week.

26 84210 7826 TBA Iredell County Bridge Maintenance Office and 

Warehouse DOH 12

No Design Development (DD) 9,200 Receipts
$962,000

Yes On Hold - RIF

27 84210 7826 14-11260-01 Orange County Storage Shed - DOH 7 No - 75-100% Jun-19 500,000 Receipts
$725,000

Yes On budget Contractor has been removed and the bonding company will be 

completing the project.

28 84210 7826 17-17902-02A Durham County Maintenance REU/IMAP 

Warehouse - DOH 5

No Final Drawings/Bid (FD) 42,200 Receipts
$1,089,000

Bids were opened and Request to Award has been sent to SCO.

29 84210 7826 17-17904-01A Wilson County Maintenance Assembly Office - DOH 

4

No Final Drawings/Bid (FD) 147,500 Receipts
$1,939,000

Bids were opened and Request to Award has been sent to SCO.

32 84210 7826 TBA Graham County Maintenance Complex - Phases I 

and II - DOH 14

No Final Drawings/Bid (FD) On-hold 439,300 Receipts
$1,150,000

Working on infrastructure improvements.

33 84210 7826 17-17945-01 Dallas Equipment Shop - DOH 12 No Schematic Design (SD) 21,800 Receipts
$1,605,000

Site study complete.  Working with Division for final location of 

new shop.

35 84210 7826 14-11265-01 Sampson County Equipment Shop - DOH 3 No - 75-100% Aug-19 3,171,900 Receipts
$3,350,000

Yes On budget Construction is nearly complete.  Final inspection for owner 

occupancy may be delayed because of the generator issues.

41 84210 7826 14-11007-01 Clay County  Equipment Shop - DOH 14 No Final Drawings/Bid (FD) 137,300 Receipts
$1,502,928

Yes On budget Design is being simplified.  Will rebid soon.

42 84210 7826 14-11014-01 McDowell County Bridge Maintenance Assembly - 

DOH 13

No - Complete Jun-19 1,099,200 Receipts
$1,550,000

Yes On budget Construction is nearly complete.

44 84210 7826 14-11007-01 Graham County Maintenance Assembly Office No Final Drawings/Bid (FD) 71,400 Receipts $843,725 Yes On budget Design is being simplified.  Will rebid soon.

45 84210 7826 17-17064-01 Rowan County Renovation/Addition 

District/Resident Engineer's offices

No Construction Drawings (CD) 52,000 Receipts
$630,000

We plan to have this ready for bid soon.

46 84210 7826 17-17063-01 Asheboro Maintenance Warehouse and Sign Shop No - 50-75% 72,800 Receipts
$621,400

Construction has begun.
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